
WOLFE COUNTY PROJECT DEVELOPMENT BOARD MINUTES 
June 4, 2009 

 

 

The Wolfe County Project Development Board (WCPDB) met in 

regular session at the UK Extension Office in Campton, Ky. 

on June 4, 2009.  In the absence of Raymond Hurst, Chair of 

the Board, the meeting was called to order by Vice Chair, 

Kenny Profitt.  

 

The following members were in attendance: 

District Judge Kenny Profitt 

Circuit Clerk Debbie Sparks 

Citizen at Large Emma Jean Beasley 

Circuit Judge Frank Fletcher 

State Bar Association Representative Gary Rose  

Director of AOC Representative Jim Lacy 

Program Coordinator Wayne Williams of AOC,  

 

Members absent from meeting were: 

Judge Executive Raymond Hurst 

Magistrate Garrett Denniston  

 

Others in attendance were: 

Sean A. Mathews, Architect/Engineer, Brandstetter Carroll  

Billy Lane, Codell Construction   

Robin Bowers, Rock Group 

Michael George, RSA 

 

Motion was made by Jim Lacy and seconded by Frank Fletcher 

to approve the minutes of the May 7, 2009 and May 18, 2009 

meetings as submitted.   

 

Kenny Profitt informed the board that Steve Johnson, County 

Attorney, has asked for a motion to extend time on pre-

trial conference, mediation conference and trial date on 

property litigations to allow for additional appraisals.  

This will not delay the progress of the project. 

 

Wayne Williams advised the board that an MAI appraiser was 

on the site today and had been informed that appraisal 

should be completed within two (2) weeks. 

 

After some discussion on revisions to the interior and 

exterior elevations, Gary Rose made a motion to approve the 

second floor plan and the first floor plan with the 

exception of minor modifications to district court room, 



district jury room and adjacent hallway and doors.  Motion 

seconded by Debbie Sparks and passed by unanimous vote. 

 

After discussion on status of demolition, Frank Fletcher 

made a motion to authorize Codell Construction to request 

bids for demolition.  Motion seconded by Jim Lacy and 

passed by unanimous vote. 

 

Mr. Matthews addressed the issue of geo thermal heating and 

advised that core drilling for this could be done at the 

same as geotechinal explorations.  Gary Rose made a motion 

for the architect/engineer and/or construction manager to 

proceed with the geo thermal conducting test.  Motion 

seconded by Debbie Sparks and passed by unanimous vote. 

 

Billy Lane provided board members with a Phase B detailed 

budget for information only.  He advised this was based on 

design and development drawings, not final drawings. 

 

Gary Rose questioned start date for project and was advised 

that ground breaking for construction should be ready by 

first of October. 

 

Debbie Sparks made a motion to cancel the regular meeting 

scheduled for July 9, 2009 and have a special meeting on 

July 23, 2009 and that the architect and construction 

manager will provide input to establish agenda for this 

meeting to the chairperson and/or vice-chairperson of this 

board.    

 

Debbie Sparks made motion to adjourn meeting; seconded by 

Jim Lacy.  Motion passed by unanimous vote. 

 

 

Respectfully Submitted this 4
th
 day of June, 2009. 

 

 

 

 

/s/ SHIRLEY L. HALCOMB 

Shirley L. Halcomb, Secretary 

Wolfe County Project Development Board 

 


